

BPS CAPABILITY STATEMENT

Case Study: Driving Project Delivery Excellence

Common problems:

- Poor project scoping / definition
- Leads to;
 - Inaccurate / poor estimates
 - Variations / cost blowouts
 - Likely late delivery
 - Client / contractor tension
- Resulting in;
 - Client needs not met
 - Inefficient use of Capital
 - Shareholder wealth destruction

Delivery Excellence



BPS Approach:

- ✓ Define customers objectives
- ✓ Sufficient scoping and definition
- ✓ Defined WBS and aligned to;
 - Scope
 - Cost Est. / project budget
 - Schedule and Risk items
- ✓ Results in;
 - Accurate estimating
 - Effective budget control
 - Better planning & execution
 - Efficient use of Capital

Unrealised Portfolio Objectives

Efficient and effective use of CAPEX